

start

7:30

- Filled out weekly report
- Filled out Project plan
  - Using Team Contract and Requirements and Standards as a guide
  - Discussed project parts and sub-parts
  - Created a gantt chart
- Completed lightning talk
  - Made slides
  - Recorded us going over slides