

Week 3 Brief

9/21/21





Team Activities

- Completed Team Initiation Assignment
 - Including team contract, project management style, team roles
- Created a shared Google Drive folder
- Signed up for the CDC
 - Some having errors, trying to get them resolved
- Made initial Contact with CDC staff
- Created slides for a list of CDC IoT ideas
- Further brushed up with previous team's work
 - Google drive, website, etc.



This week “To Do”

- Complete this week’s assignment that includes the following:
 - Our problem statement
 - Requirements and constraints
 - Engineering Standards
 - Intended Users and Uses
- Start/Continue research of potential vulnerable IoT devices